


Id	Taaknaam	Begindatum	Einddatum	Voortaken														
					nov 3, '13			nov 24, '13			dec 15, '13			jan 5, '14			jan 26, '14	
					d	v	z	z	m	d	w	d	v	z	z	m	d	
1	Totale projectduur	maa nov 11, '13	vri jan 31, '14															
2	Onderwerpkeuze	din nov 19, '13	din nov 19, '13															
9	Tussen deadline	din nov 19, '13	din dec 17, '13	2														
17	Planning maken	din nov 19, '13	din nov 26, '13															
10	H1 Contextanalyse	woe nov 20, '13	don nov 28, '13															
11	H2 Eisen informatiesysteem	woe nov 20, '13	don nov 28, '13															
4	Projectplanning	din nov 26, '13	din nov 26, '13															
3	H3 Functioneel Model	vri nov 29, '13	din dec 17, '13	10,11														
12	H4 Technisch Model	vri nov 29, '13	din dec 17, '13	10,11														
13	H5 Interactieontwerp	vri nov 29, '13	din dec 17, '13	10,11														
5	Tussenversie eindverslag presenteren	don dec 19, '13	don dec 19, '13															
8	Eindpresentatie	don dec 19, '13	woe jan 22, '14	9														
14	Database aanleggen	don dec 19, '13	vri jan 17, '14															
15	Interface maken	don dec 19, '13	vri jan 17, '14															
16	Prototype maken	don dec 19, '13	din jan 21, '14															
6	Prototype	woe jan 22, '14	woe jan 22, '14															
7	Dossier en eindverslag	woe dec 18, '13	vri jan 31, '14	9														



Project: Projectplanning (beginne Datum: woe nov 20, '13)	Taak		Alleen duur	
	Splitsing		Handmatige samenvatting	
	Mijlpaal		Handmatige samenvatting	
	Samenvatting		Alleen begindatum	
	Projectsamenvatting		Alleen einddatum	
	Externe taken		Deadline	
	Externe mijlpaal		Kritiek	
	Inactieve taken		Kritieke splitsing	
	Inactieve mijlpaal		Basislijn	
	Inactieve samenvatting		Voortgang	
	Handmatig taak			